
Georgia Date:

User: krender Department of Transportation Page 1 of 2

Pay Period: 08/26/2014

to 10/27/2014

Rpt-ID: RCPESPRJ

Contract ID: B14645-13-000-0

Estimate Summary By Project

Estimate Number: 0006

11/06/2014

Contract Location: Time Allowed:

 13TH ST (CS 2755) OVER THE CHATTAHOOCHEE RIVER.

 

Contractor:

S & D INDUSTRIAL PAINTING, INC. Date Let:

1575 RAINVILLE RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

TARPON SPRINGS FL 34689-6805 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

OLD REPUBLIC SURETY COMPANY

09/20/2013

10/04/2013

11/19/2013

11/22/2013

02/14/2014

07/25/2014

00/00/0000

191 Days

05/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 02   

Elapsed Calender Days:

Percent Time: 128.80

246 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,419,700.00

$1,419,700.00

$25,785.00

99.14%

Counties:

Muscogee

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0011849      $1,419,700.00 $1,419,700.00 $25,785.00 98.18% $988.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 2

Pay Period: 08/26/2014

to 10/27/2014

Rpt-ID: RCPESPRJ

Contract ID: B14645-13-000-0

Estimate Summary By Project

Estimate Number: 0006

11/06/2014

Project Number: 0011849      13TH ST (CS 2755) - BRIDGE REHAB

 

0011849                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,126,000.00 $1,126,000.00 $0.00

Non-Participating $281,500.00 $281,500.00 $0.00

Total Earnings $1,407,500.00 $1,407,500.00 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,407,500.00 $1,407,500.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($13,585.00)

Total: $1,393,915.00 $1,392,927.00

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $988.00

$988.00($14,573.00)


